

Team Assignment 2 (100 points) - Weekly Implementation PlanA. Instruction:

Use the Weekly Implementation Plan form available in the class website for this assignment.

Note that, for this assignment, the focus is how to deliver each sprint product (decided by the customer or sponsor). Therefore, we apply a developer's point of view and find tasks to complete the sprint and allocate the tasks to team members.

First, fill the sprint/increment boxes from the completed Agile Workflow. Then, fill out the tasks and activities for each week of the 3-week period, which combined together to deliver the increment of the sprint.

B. Score Distribution and Rubric:

| | Weekly Tasks |
|---------|---|
| 100 pts | Weekly tasks stated are <u>appropriate and relevant</u> in completing the stated increment. |
| 70 pts | Weekly tasks stated are <u>not</u> quite relevant in completing the stated increment. |
| 30 pts | Weekly tasks stated are completely <u>irrelevant</u> in completing the stated increment. |
| 0 pt | No meaningful tasks and activities |

C. Submission: One submission from a team is required with the following file name: **TeamName_WeeklyPlan.xxx** .

D. Submission due: Check the webpage

E. Late submission Point Deduction (Maximum score by submission date)

| Submission Time/Date | Maximum score |
|-------------------------------------|---------------|
| By 5:00pm submission date (Tue) | 100 |
| By 5:00pm submission date + 1 (Wed) | 70 |
| By 5:00pm submission date + 2 (Thu) | 50 |
| By 5:00pm submission date + 3 (Fri) | 20 |
| After the above | 0 |