

Team Terminator


Tic-Tac-Toe Game Playing Robot

Progress Presentation 2



Cory Bethrant & Maxime Keita
February 20th, 2018

Milestone Progress



Arm Construction	Tic-Tac-Toe AI	OpenCV Detection	Arduino/Raspberry Pi Communication
On-Going	On-Going	Close To Completion	To Be Started

Achievement Vs. Expectation

Arduino/Raspberry Pi Communication Was Expected to be initiated. Everything else on schedule



The slide features a decorative border with four colored corners: blue (top-left), dark blue (top-right), green (bottom-left), and gold (bottom-right). Each corner contains three parallel diagonal lines extending from the corner towards the center. The main content is centered on a white background.

Activity Summary

Lowlights: Time Schedule Conflicts resulted in a lot of solitary work.

Highlights: Teams reorganized based upon schedule. Progress made on most fronts.



Risk Management

Risks: Not Finishing On Time Due to Competing Schedules

Mitigation: Re-organizing Work Teams Based Upon Schedules

Planned Activity

Finish Assembly of Arm and Attachment Of Camera

Connect All Appropriate Wiring

Complete AI

Complete Process Communications